

Draft Schedule



This is a lightning-speed effort (faster than “dot.com speed”)

- **26 Oct Demo to President’s Forum**
 - **18-25 Oct Setup and Dry Run for Demo**
 - **17 Oct Config Freeze and Interim Demo**
 - **3-16 Oct Continued Content Integration**
 - **3 Oct Beta Demonstration and Final Infrastructure**
 - **12 Sep - 2 Oct Content Integration**
 - **14 Sep Internet Connectivity Established**
 - **12 Sep Alpha Demonstration (focus on tools)**
 - **11 Sep Initial Product Integration**
 - **8 Sep Initial Infrastructure Installed**
 - **7 Sep Finalize Demo H/W and S/W Architecture**
 - **5 Sep Team Meeting**
-